
REQUEST FOR INTERPRETATION (RFI) LOG 
LA OLSON & ASSOCIATES 2526 GRAND AVENUE BILLINGS, MONTANA 59102 
406-294-2244 ! FAX 406-294-2248 
 
 

BLACKFEET COMMUNITY HOSPITAL C168 
Expansion & Renovation – Phases 1 & 2 

 Browning, Montana 2-Oct-01 

RFI  SUBJECT  RECEIVED  CONSULTANT REMARKS  RETURNED 

RFI LOG 
1 

01 Overhead coiling door operators 15 Nov 99 cta(e) PCO 02 18 Nov 99 
01a Overhead coiling door operators 20 Dec 99 ---- ---- 20 Dec 99 
 
02 Miscellaneous plumbing & heating 16 Nov 99 ---- ---- 24 Nov 99 
02a Roof drain at room 1406 10 May 00 ---- ---- 15 May 00 
 
03 Structural dimensions and detail (wmk #1) 24 Nov 99 cta(s) ---- 3 Dec 99 
04 Structural detail and dimension (wmk #2) 24 Nov 99 cta(s) ---- 3 Dec 99 
 
05 Window sizes & coiling doors – part 2 29 Nov 99 ihs RFI 01 3 Dec 99 
06 Structural dimensions (wmk #3) 30 Nov 99 cta(s) ---- 3 Dec 99 
07 Structural steel dimensions (wmk #4) 7 Dec 99 cta(s) ---- 10 Dec 99 
 
08 Structural steel dimensions (wmk #5) 7 Dec 99 cta(s) ---- 10 Dec 99 
09 Requested plumbing changes 7 Dec 99 ---- Sub. 25 8 Dec 99 
10 Fire-rated/insulated glass 7 Dec 99 ---- ---- 7 Dec 99 
 
11 Structural dimensions (wmk #6) 9 Dec 99 cta(s) ---- 23 Dec 99 
12 Structural dimensions (wmk #7) 13 Dec 99 cta(s) ---- 23 Dec 99 
13 Structural dimensions (wmk #8) 15 Dec 99 cta(s) ---- 23 Dec 99 
 
14 VAV, duct work & medical gas piping 3 Jan 00 ---- ---- 14 Jan 00 
15 Ductwork questions 5 Jan 00 ---- ---- 14 Jan 00 
16 Conflicts with existing work 5 Jan 00 ---- ---- 14 Jan 00 
 
17 Exam light mounting 6 Jan 00 ---- ---- 6 Jan 00 
18 Wall finishes 10 Jan 00 ---- ---- 10 Jan 00 
19 Structural dimension (wmk #9) 13 Jan 00 cta(s) ---- 19 Jan 00 
 
20 Opening at door 1003-1 11 Jan 00 cta(s) ---- 14 Jan 00 
20a Opening at door 1003-1/structural follow-up N/A cta(s) ---- 19 Jan 00 
 
21 Conflicts with existing 14 Jan 00 ---- ---- 7 Feb 00 
22 Gasket replacement 14 Jan 00 ---- ---- 14 Jan 00 
23 EIFS substrate 14 Jan 00 ---- ---- 14 Jan 00 
 
24 Structural dimensions (wmk #10) 18 Jan 00 cta(s) ---- 19 Jan 00 
25 Structural gussets & stiffeners (wmk #11) 21 Jan 00 cta(s) ---- 24 Jan 00 
26 Structural elevations (wmk #12) 21 Jan 00 cta(s) ---- 24 Jan 00 
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27 Structural base plates (wmk #13) 24 Jan 00 cta(s) ---- 2 Feb 00 
28 Structural beam connections (wmk #14) 26 Jan 00 cta(s) ---- 2 Feb 00 
29 Structural angle sizes (wmk #15) 28 Jan 00 cta(s) ---- 2 Feb 00 
 
30 Structural beam elevations (wmk #16) 1 Feb 00 cta(s) ---- 7 Feb 00 
31 Eye wash in pharmacy 1 Feb 00 ---- ---- 2 Feb 00 
32 Ceiling tile in at dental operatory rooms 1 Feb 00 ---- ---- 2 Feb 00 
 
33 Structural beam elevation (wmk #17) 7 Feb 00 cta(s) ---- 11 Feb 00 
34 Structural column base plate (wmk #18) 10 Feb 00 cta(s) ---- 14 Feb 00 
35 Structural beam & faux painted pipes 11 Feb 00 cta(s) ---- 14 Feb 00 
 
36 Structural skylight framing 11 Feb 00 cta(s) RFI 06 14 Feb 00 
37 Air separator location 2 Mar 00 ---- RFI 16 21 Mar 00 
38 Fuel tank / ACC-1 locations 2 Mar 00 ---- Clar. 9 21 Mar 00 
 
39 Heating water return – existing pipe size 2 Mar 00 ---- ---- 6 Apr 00 
40 Fire sprinkler system – backflow preventer 2 Mar 00 ---- ---- 22 Mar 00 
41 Fire-smoke damper actuators 7 Mar 00 cta(e) ---- 17 Mar 00 
 
XX Stairs at gridline 4 (WMK #24) 13 Mar 00 cta(s) ---- 17 Mar 00 
 
43 Sewer line coordination with phases 16 Mar 00 eng inc. ---- 20 Mar 00 
43a Sewer line coordination with phases internal from lao ---- follow-up 21 Mar 00 
43b Sewer line coordination with phases 28 Mar 00 ---- from Central 28 Mar 00 
43c Sewer line coordination – exterior follow-up eng inc. ---- 30 Mar 00 
43d Sewer line coordination – storm sewer 31 Mar 00 eng inc. ---- 11 May 00 
 
XY Wallpaper borders for pharmacy & records 21 Mar 00 jmkeil ---- 22 Mar 00 
XZ Finish flooring at medical records platform 28 Mar 00 brc.harris ---- 28 Mar 00 
 
44 Crawlspace motorized dampers 3 Apr 00 ---- ---- 18 Apr 00 
45 Water coolers – wall depth 3 Apr 00 ---- ---- 18 Apr 00 
46 Sequence of operations (EF-9 & dampers) 6 Apr 00 ---- ---- 11 Apr 00 
 
47 Handicap shower seat 6 Apr 00 ---- ---- 6 Apr 00 
48 Canopy connection to building 12 Apr 00 cta(s) ---- 17 Apr 00 
49 Canopy truss elevation 12 Apr 00 cta(s) ---- 17 Apr 00 
 
50 Existing site electrical lines 1 May 00 cta(e) ---- N/A 
51 Hot water dispenser & ice machine plumbing 10 May 00 ---- ---- 15 May 00 
52 Existing plumbing lines to be relocated 24 May 00 ---- ---- 9 June 00 
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53 High pressure steam & roof downspout 30 May 00 ---- ---- 9 June 00 
53(2) Chase in 1315 & hole in floor of 1313 1 June 00 ---- 2nd #53/see #21 5 June 00 
 
54 Yard hydrant piping 5 June 00 ---- ---- 5 June 00 
55 Lift station controls 5 June 00 cta(e) --- 5 June 00 
 
X4 Dimension to hoistway from grid line 10 19 June 00 ---- ---- 19 June 00 
X4a Dimension to hoistway from grid line 10 N/A cta(s) structural 21 June 00 
 
X5 Layout shift at grid line 10 19 June 00 cta(s) ---- 21 June 00 
58 Missing embed angles 19 June 00 cta(s) ---- 26 June 00 
59 Pilaster at northeast corner (E-5) 21 June 00 cta(s) ---- 20 July 00 
 
X6 Spread footing locations at grids 10 & 11 22 June 00 cta(s) ---- 26 June 00 
59(2) Roof drain in south wall of room 1330 27 June 00 ihs ---- 3 July 00 
60 Plates for columns at A-9 and A-10 27 June 00 cta(s) ---- 28 June 00 
 
61 Existing roof drain at area A 30 June 00 ---- ---- 3 July 00 
62 Existing pilaster alignment (7.8-E) 30 June 00 cta(s) field dir 06 26 July 00 
X7 Plastic laminate for 1304 & 1308 29 June 00 ---- ---- 3 July 00 
 
63 Existing overhang at grid 8-K.5 11 July 00 ---- ---- 13 July 00 
 
64 Base plate at grid 9.25 10 July 00 cta(s) ---- 17 July 00 
64a Base plate at grid 9.3 (follow-up N/A cta(s) follow-up 22 Aug 00 
 
65 Joist at column at grid 9.3 24 July 00 cta(s) ---- 26 July 00 
66 Sanitary & storm sewer – area B 26 July 00 ---- ---- 26 July 00 
67 Piegan Road Paving 26 July 00 eng inc S&H follow-up 1&4 Aug 00 
 
68 Canopy length at area B 27 July 00 eng inc/cta(s) S&H to price 31 Aug 00 
X8 Proposed structural change – area B 14 Sep 00 cta(s) ---- 15 Sep 00 
X9 Missing bond beams at existing 13 Sep 00 cta(s) ---- 15 Sep 00 
 
Y1 Openings for elevator hoistway 26 Sep 00 ---- ---- 28 Sep 00 
Y2 Test & balance for phases 28 Sep 00 ---- ---- 5 Oct 00 
Y3 Smoke/fire dampers 28 Sep 00 ---- ---- 2 July 01 
 
Y4 Relief dampers without back draft dampers 28 Sep 00 ---- ---- 13 Oct 00 
Y5 Parking lot striping paint 28 Sep 00 eng inc from sub 29 Sep 00 
Y6 Venting of condensate relief pumps 31 Oct 00 ---- ---- 7 May 01 
 
69 Ledger angles for CMU at the roof 31 Oct 00 cta(s) ---- 6 Nov 00 
70 Stem walls at ambulance garage 31 Oct 00 cta(s) ---- 6 Nov 00 
71 EIFS/tile detail at top of wall 20 Nov 00 ---- ---- 20 Nov 00 
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72 Chain link fence fabrication 20 Nov 00 ---- ---- 20 Nov 00 
Y7 Safety net support at helistop 5 Jan 01 cta(s) ---- 8 Jan 00 
Y8 Miscellaneous mechanical/control questions 8 Jan 00 ---- ---- VOID 
 
72(2nd) Header at entry K2 8 Jan 01 cta(s) ---- 9 Jan 01 
73 Lintel angle at entry K1 19 Jan 01 cta(s) ---- 19 Jan 01 
74 North lobby soffit elevations 22 Jan 01 cta(s) ---- 23 Jan 01 
 
75 Void on canopy steel purlins 23 Jan 01 cta(s) ---- 24 Jan 01 
75a Void on canopy steel purlins – follow-up 29 Jan 01 ---- ---- 29 Jan 01 
 
76 Plastic laminate and solid surface materials 26 Feb 01 ---- ---- 1 Mar 01 
77 Partition assembly above door(s) 1409-1 19 Mar 01 ---- ---- 19 Mar 01 
 
78 Metal pan trim at canopies 27 Mar 01 ---- ---- 27 Mar 01 
78a Metal pan trim at canopies 16 Apr 01 ---- ---- 16 Apr 01 
78b Metal pan trim at canopies 16 Apr 01 ---- ---- 17 Apr 01 
78c Metal pan trim at canopies 19 Apr 01 ---- ---- 20 Apr 01 
78d Metal pan trim at canopies 20 Apr 01 ---- ---- 23 Apr 01 
78e Metal pan trim at canopies 23 Apr 01 ---- sketch by S&H 1 May 01 
78f Metal soffit panels at canopies 14 Aug 01 ---- ---- 30 Aug 01 
 
79 Helistop walkway support 27 Mar 01 ---- ---- 27 Mar 01 
80 Dental area gas turrets at 1420 12 Apr 01 ---- ---- 16 Apr 01 
81 Dental vacuum pump and air compressor 12 Apr 01 ---- ---- 2 July 01 
 
82 Condensate return & steam piping - 1557 12 Apr 01 ---- ---- VOID 
83 Dimension conflict at storefront 1401 26 Apr 01 ---- ---- 26 Apr 01 
84 Power for smoke and fire dampers 3 May 01 cta(e) ---- 7 May 01 
 
85 Power for instant hot water heaters 30 Apr 01 cta(e) ---- 7 May 01 
 
86 Power for control boxes on HVAC units 30 Apr 01 cta(e) ---- 7 May 01 
86a Power for control boxes on HVAC units 14 May 01 cta(e) ---- 22 May 01 
 
87 Coax wiring for television locations 30 Apr 01 cta(e) clarification 43 7 May 01 
 
88 Testing, Adjusting & Balance issues 11 July 01 ---- Area A 2 Aug 01 
88a Testing, Adjusting & Balance issues N/A ---- Area B 31 Aug 01 
 
89 Return air, room 1441 8 Aug 01 ---- ---- 5 Sep 01 
 
90 Colored precast cap – interior planter 25 Aug 01 ---- ---- 30 Aug 01 
90a Interior planter 4 Sep 01 ---- ---- 5 Sep 01 
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91 Grade at retaining walls 29 Aug 01 ---- ---- 30 Aug 01 
91a Grade at retaining walls 12 Sep 01 ---- ---- 12 Sep 01 
91b Grade at retaining walls 13 Sep 01 ---- ---- 14 Sep 01 
 
92 Existing roof drain at court yard planter 14 Sep 01 ---- ---- 14 Sep 01 


